



CCO #011

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #011: CE #063 - PR46 Fire Alarm Flow and Tamper Switches

CONTRACT COMPANY:	Hart Electric 1959 Highway 37 Hibbing, Minnesota 55746	CONTRACT FOR:	SC-S19041C-008:WS 08 Electrical - Hart Electric
DATE CREATED:	9/08/2023	CREATED BY:	Sean Lewis (ICS - Park Rapids, MN)
CONTRACT STATUS:	Draft	REVISION:	0
REQUEST RECEIVED FROM:		LOCATION	
DESIGNATED REVIEWER:	Sean Lewis (ICS - Park Rapids, MN)	REVIEWED BY:	
DUE DATE:	09/12/2023	REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:	PR 46 Fire Alarm / tamper switches to existing	CHANGE REASON:	Existing Condition
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	0 days
FIELD CHANGE:	No	TOTAL AMOUNT:	\$3,148.50

DESCRIPTION:

CE #063 - PR46 Fire Alarm Flow and Tamper Switches
See the attached PR. Provide a Quote with a detailed cost breakdown.

ATTACHMENTS:

[IRA Civic Center DCI Pricing RFP #46.pdf](#) [Estimate 1531.pdf](#) [17073.30 - RFP 46 Fire Alarm Flow and Tamper Switches.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #011

#	Cost Code	Description	Type	Amount
1	5--5.08 - Work Scope 08	PR46 Fire Alarm Flow and Tamper Switches	Other	\$ 3,148.50
Subtotal:				\$3,148.50
Grand Total:				\$3,148.50

The original (Contract Sum)	\$ 917,315.00
Net change by previously authorized Change Orders	\$ 33,785.13
The contract sum prior to this Change Order was	\$ 951,100.13
The contract sum would be changed by this Change Order in the amount of	\$ 3,148.50
The new contract sum including this Change Order will be	\$ 954,248.63
The contract time will not be changed by this Change Order by 0 days	



CCO #011

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Hart Electric
1959 Highway 37
Hibbing Minnesota 55746

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE