



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

Contract Change Order #019: CE #122 - Hart CO - East Lobby Electrical Work

Table with contract details including CONTRACT COMPANY (Hart Electric), CONTRACT FOR (SC-S19041C-008:WS 08 Electrical - Hart Electric), DATE CREATED (9/25/2024), CONTRACT STATUS (Pending - In Review), REQUEST RECEIVED FROM, DESIGNATED REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL (No), ACCOUNTING METHOD (Amount Based), FIELD CHANGE (No), and TOTAL AMOUNT (\$5,936.70).

DESCRIPTION:
CE #122 - Hart CO - East Lobby Electrical Work
This CO is for the work needed completed in the East Lobby ceiling.

ATTACHMENTS:
Estimate\_1625.pdf

CHANGE ORDER LINE ITEMS:
CCO #019

Table with 5 columns: #, Cost Code, Description, Type, Amount. Row 1: 1, 5--5.08 - Work Scope 08, Hart CO - East Lobby Electrical Work, Other, \$ 5,936.70. Subtotal: \$5,936.70. Grand Total: \$5,936.70.

The original (Contract Sum) \$ 917,315.00
Net change by previously authorized Change Orders \$ 68,990.68
The contract sum prior to this Change Order was \$ 986,305.68
The contract sum would be changed by this Change Order in the amount of \$ 5,936.70
The new contract sum including this Change Order will be \$ 992,242.38
The contract time will not be changed by this Change Order by 0 days

Hart Electric
1959 Highway 37
Hibbing Minnesota 55746

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

# Hart Electric

10963 Meadowlark Lane  
Hibbing, MN 55746

# Estimate

Date	Estimate #
6/13/2024	1625

Name / Address
City of Grand Rapids 420 North Pokegama Avenue Grand Rapids MN 55744

Project

Description	Qty	Cost	Total
Project: Yanmar Arena			
RE: Electrical for new ceiling in the main lobby.			
Labor	48	109.00	5,232.00
misc wire nuts and fasteners	1	45.00	45.00
Project Manager	1	120.00	120.00
10 % overhead and profit		539.70	539.70
Estimator: Jeff Hart 218 966-6402		<b>Total</b>	\$5,936.70

E-mail
hartelect@hotmail.com