



## **REQUEST FOR COUNCIL ACTION**

**AGENDA DATE:** October 14, 2024

**AGENDA ITEM:** Consider approving change order for Yanmar Arena Project

**PREPARED BY:** Glen Hodgson

---

### **BACKGROUND:**

One change order related to the Yanmar Arena project is presented for Council approval.

Change Order 19 for Work Scope 8 (Mechanical) with Hart Electric:

- Provides for labor and materials necessary to adjust light fixtures and other electrical components in the east lobby to accommodate the new ceiling.
- Increases the Hart Electric contract by \$5,936.70.
- Covers work that was necessary to complete the improvements in the east lobby.

### **REQUESTED COUNCIL ACTION:**

Make a motion approving this change order.