

**CCO #009**

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S20020C - Grand Rapids Fire Department
11th Street SE
Grand Rapids, Minnesota 55744

Contract Change Order #009: CE #068 - Concrete CIP Splash Block at NE Corner

CONTRACT COMPANY:	TNT Construction Group, LLC 40 County Road 63 Grand Rapids, Minnesota 55744	CONTRACT FOR:	SC-S20020C-002-WS 001- Civil & Cast in Place Concrete - TNT
DATE CREATED:	9/08/2021	CREATED BY:	Sean Lewis (ICS - Park Rapids, MN)
CONTRACT STATUS:	Pending - In Review	REVISION:	0
REQUEST RECEIVED FROM:	Nathan Morlan	LOCATION	
DESIGNATED REVIEWER:	Sean Lewis (ICS - Park Rapids, MN)	REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:		CHANGE REASON:	Client Request
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Unit/Quantity Based	SCHEDULE IMPACT:	1 day
FIELD CHANGE:	No	TOTAL AMOUNT:	\$1,350.00

DESCRIPTION:

CE #068 - Concrete CIP Splash Block at NE Corner
See attached Sketch

ATTACHMENTS:

[Splash Block.xlsx](#) [NE FIREHALL RAINLEADER OUTLET.pdf](#)

CHANGE ORDER LINE ITEMS:**CCO #009**

#	Cost Code	Description	Type	Quantity	Units	Unit Cost	Subtotal
1	A.-5.03 - WS 01 Civil/Concrete	CIP Concrete Splash Block at NE Corner	Other	0.0	Is	\$0.00	\$1,350.00
Subtotal:							\$1,350.00
Grand Total:							\$1,350.00

The original (Contract Sum)	\$ 1,698,000.00
Net change by previously authorized Change Orders	(\$74,331.28)
The contract sum prior to this Change Order was	\$ 1,623,668.72
The contract sum would be changed by this Change Order in the amount of	\$ 1,350.00
The new contract sum including this Change Order will be	\$ 1,625,018.72
The contract time will be increased by this Change Order by 1 day	

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

TNT Construction Group,
LLC
40 County Road 63
Grand
Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE



PROPOSAL

Date: 9-7-2021

To: ICS

Attn: Sean Lewis

Project: Grand Rapids Fire Hall

Location: Grand Rapids, MN

Item	Description	Total
1	1 yard concrete	\$150.00
2	Short load charge	\$150.00
3	14 Man hours	\$1,050.00
TOTAL LUMP SUM PRICE		\$1,350.00

Notes:


Date: _____

Mitch Witkofsky Project Manager

mitch@hammerlundconstruction.com


Cell: 218-244-1923 Office: 218-326-1881

**** UNION CONTRACTOR**



CONTRACTOR TO GRADE TURF IN
DISTURBANCE LIMITS AND COMPLETE
TURF RESTORATION.

CONCRETE IS ESTIMATED AT 18.5 SQ FT



NORTHEAST OVERFLOW RAIN LEADER
POURED IN PLACE SPLASH BLOCK