



CCO #005

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #005: CE 014 - PR 10 Fire Alarm Changes and
ASI 4 Fire Shutters decommissioning

CONTRACT COMPANY:	Hart Electric 1959 Highway 37 Hibbing, Minnesota 55746	CONTRACT FOR:	SC-S19041C-008:WS 08 Electrical - Hart Electric
DATE CREATED:	6/05/2023	CREATED BY:	Sean Lewis (ICS - Park Rapids, MN)
CONTRACT STATUS:	Draft	REVISION:	0
REQUEST RECEIVED FROM:	Jon Peterson	LOCATION	
DESIGNATED REVIEWER:	Sean Lewis (ICS - Park Rapids, MN)	REVIEWED BY:	
DUE DATE:	06/13/2023	REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:	CE 014 - PR 10 Fire Alarm Changes and ASI 4 Fire Shutters decommissioning	CHANGE REASON:	Client Request
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	0 days
FIELD CHANGE:	No	TOTAL AMOUNT:	(\$798.00)

DESCRIPTION:

CE #014 - PR 10 Fire Alarm Changes and ASI 4 Fire Shutters decommissioning

See the attached PR 10 for changes to the Fire Alarm design and system and ASI 4 for Fire Shutters decommissioning. Provide a Quote with a detailed cost breakdown.

ATTACHMENTS:

[Estimate 1489.pdf](#) [IRA Civic Center RFP #10 Fire alarm changes pricing.pdf](#) [17073.30 - RFP 10 Fire Alarm Changes-ASI4-FireShutters.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #005

#	Cost Code	Description	Type	Amount
1	5--5.08 - Work Scope 08	PR 10 Fire Alarm changes and ASI 4 Fire Shutters decommissioning	Other	(\$798.00)
Subtotal:				(\$798.00)
Grand Total:				(\$798.00)

The original (Contract Sum)	\$ 917,315.00
Net change by previously authorized Change Orders	(\$8,976.00)
The contract sum prior to this Change Order was	\$ 908,339.00
The contract sum would be changed by this Change Order in the amount of	(\$798.00)
The new contract sum including this Change Order will be	\$ 907,541.00
The contract time will not be changed by this Change Order by 0 days	



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Hart Electric
1959 Highway 37
Hibbing Minnesota 55746

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

10963 Meadowlark Lane
Hibbing, MN 55746

Date	Estimate #
4/25/2023	1489

Name / Address
City of Grand Rapids 420 North Pokegama Avenue Grand Rapids MN 55744

Project

Description	Qty	Cost	Total
RE: CE#14-PR-10 (Deduct \$ 798.00)			
Estimator: Jeff Hart 218 966-6402		Total \$0.00	

E-mail
hartelect@hotmail.com