



REQUEST FOR COUNCIL ACTION

AGENDA DATE: June 12th, 2023

AGENDA ITEM: Consider approving the final pay estimate for CP 2022-4, 7th Avenue SE Overlays in the amount of \$12,128.95 and balancing change order 1.

PREPARED BY:

BACKGROUND:

Attached is the final pay estimate and balancing change order 1. A balancing change order is an accounting device to adjust the contract amount to equal the as built amount. The original contract amount was \$539,472.25 and the final contract amount is \$485,158.10. Approval of these items will close out the project.

REQUESTED COUNCIL ACTION:

Make a motion to approve the final pay estimate for CP 2022-4, 7th Avenue SE Overlays in the amount of \$12,128.95 and balancing change order 1.