

CHANGE ORDER

SP/SAP(s)	SAP 129-119-010	MN Project No.:	N/A	Change Order No.	1
-----------	-----------------	-----------------	-----	------------------	---

Project Location	MSAS 119 - Along 7th Avenue SE from 250' South of the intersection with CSAH 3 to 11th Street SE. MSAS 126 - Along 10th Street SE from US Highway 169 to 7th Avenue SE		
Local Agency	City of Grand Rapids	Local Project No.	2022-4
Contractor	KGM Contractor, Inc	Contract No.	129-119-010
Address/City/State/Zip	9211 Hwy 53 / Angora / MN / 55703		
Total Change Order Amount \$		\$0.00	

This is a Balancing Change Order. A Balancing Change Order is an accounting device used to adjust the Contract Amount to equal the As-Built Amount.

Contract Amount: Original = \$539,472.25, Revised=\$485,158.10

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Net Change this Change Order					\$0.00

Due to this change, the contract time: (check one)	
() Is NOT changed	() May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: 0	Number of Calendar Days Affected by this Contract Change: 0

Approved by City Engineer:

Print Name:

Date:

Phone: