



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #001: CE 034 - 13/A8.1 CMU wall portion demo

Table with contract details including Contract Company (Landwehr Construction), Contract For (SC-S19041C-002:Work Scope 02 - Roof Demo), Date Created (6/05/2023), Contract Status (Draft), Request Received From, Designated Reviewer (Sean Lewis), Due Date (06/13/2023), Invoiced Date, Reference (CE 034 - 13/A8.1 CMU wall portion demo), Change Reason (Field Work Order), Accounting Method (Amount Based), Schedule Impact (0 days), and Total Amount (\$3,578.00).

DESCRIPTION:
CE 034 - 13/A8.1 CMU wall portion demo

ATTACHMENTS:

CHANGE ORDER LINE ITEMS:
CCO #001

Table with 4 columns: #, Cost Code, Description, Type, Amount. Row 1: 1, 5--5.02 - Work Scope 02, 13/A8.1 CMU wall portion demo, Other, (\$3,578.00). Subtotal: (\$3,578.00). Grand Total: (\$3,578.00).

Summary table showing contract sum changes: The original (Contract Sum) \$ 274,900.00, Net change by previously authorized Change Orders \$ 0.00, The contract sum prior to this Change Order was \$ 274,900.00, The contract sum would be changed by this Change Order in the amount of (\$3,578.00), The new contract sum including this Change Order will be \$ 271,322.00, The contract time will not be changed by this Change Order by 0 days.

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Landwehr Construction
846 South 33rd Street
St Cloud Minnesota 56302

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE