



REQUEST FOR COUNCIL ACTION

AGENDA DATE: September 27, 2021

AGENDA ITEM: Consider approving final payment in the amount of \$15,495.32 and balancing change order #1 for CP 2021-2, 5th Street SW Reconstruction.

PREPARED BY: Matt Wegwerth

BACKGROUND:

Attached is balancing change order #1, a balancing change order is an accounting device used to adjust the contract amount to equal the as built amount. The original contract amount was \$277,800.00 the final contract amount is \$283,572.49. Approval of these items will close out the project.

REQUESTED COUNCIL ACTION:

Make a motion to approve final payment in the amount of \$15,495.32 and balancing change order #1 for CP 2021-2, 5th Street SW Reconstruction.