

CHANGE ORDER

Project No.	GRANR 158861	City Project No.	2021-2	Change Order No.	1
-------------	--------------	------------------	--------	------------------	---

Project Location	5 th Street SW				
Local Agency	The City of Grand Rapids	Local Project No.	GRANR 158861		
Contractor	TNT Construction Group, LLC	Contract No.	CP 2021-2		
Address/City/State/Zip	40 County Road 63, Grand Rapids, MN 55744				
Total Change Order Amount \$	0				

This is a Balancing Change Order. A Balancing Change Order is an accounting devise used to adjust the Contract Amount to equal the As-Built Amount.

Contract Amount: Original = \$277,800.00, Revised = 283,572.49

Estimate Of Cost: <small>(Include any increases or decreases in contract items, any negotiated or force account items.)</small>					
Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
Net Change this Change Order					
0					

Due to this change, the contract time: <small>(check one)</small>	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: NA	Number of Calendar Days Affected by this Contract Change: NA

Approved by Project Engineer:  Date: Sep 16, 2021

Print Name: Matt Wegwerth Phone: 218.726.7625