



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #010: CE #048 - PR 32 Gas Piping | CE #103 - Additional TAB (balancing) for Ice Plant room inspection

Table with contract details including Contract Company (Rapids Plumbing and Heating), Contract For (SC-S19041C-007:WS 07 - Mechanical - Rapids P & H), Date Created (12/01/2023), Contract Status (Draft), Request Received From, Designated Reviewer (Sean Lewis), Due Date (12/05/2023), Invoiced Date, Reference (PR 32 Gas Piping & extra TAB for Ice Plant room inspections), Change Reason (Existing Condition), Paid in Full (No), Executed (No), Accounting Method (Amount Based), Schedule Impact (0 days), Field Change (No), Total Amount (\$20,450.95).

DESCRIPTION:
CE #048 - PR 32 Gas Piping
See the attached PR. Provide a Quote with a detailed cost breakdown.
CE #103 - Additional TAB (balancing) for Ice Plant room inspection

ATTACHMENTS:
IRA Civic Center Refrigeration TAB.docx Image (139).jpg Image (138).jpg Image (134).jpg 017073.30 RFP 32 - Gas Pipe.pdf

CHANGE ORDER LINE ITEMS:

CCO #010

Table with 5 columns: #, Cost Code, Description, Type, Amount. Contains 2 line items for PR 32 Gas Piping and Additional TAB, with a Subtotal and Grand Total of \$20,450.95.

The original (Contract Sum) \$ 836,440.00
Net change by previously authorized Change Orders \$ 175,134.36
The contract sum prior to this Change Order was \$ 1,011,574.36
The contract sum would be changed by this Change Order in the amount of \$ 20,450.95
The new contract sum including this Change Order will be \$ 1,032,025.31
The contract time will not be changed by this Change Order by 0 days



CCO #010

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Rapids Plumbing and Heating
25767 US Hwy 2
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE