



REQUEST FOR COUNCIL ACTION

AGENDA DATE: July 14, 2025

AGENDA ITEM: Consider approval of Change Order 2 for CP 2025-1, SE 7th Avenue Mill & Overlay Project.

PREPARED BY: Matt Wegwerth

BACKGROUND:

It has been determined that additional striping would be beneficial between the two project areas due to the current condition of the in-place striping. This was not included in the original scope of work; this change order covers additional work to be completed on this project. The change order is attached for review.

Project and change order are funded through the MSA account.

REQUESTED COUNCIL ACTION:

Make a motion approving Change Order 2 for CP 2025-1, SE 7th Avenue Mill & Overlay Project.