



REQUEST FOR COUNCIL ACTION

AGENDA DATE: January 27th, 2025

AGENDA ITEM: Consider approving the final pay estimate for CP 2023-1, N Taxilane Reconstruction in the amount of \$19,928.03, change order 2 and balancing change order 3.

PREPARED BY: Matt Wegwerth

BACKGROUND:

Attached is the final pay estimate, change order 2 in the amount of \$15,180.00 and balancing change order 3. Change order 2 is for the extension of valley gutter to provide adequate drainage and balancing change order 3 is an accounting device to adjust the contract amount to equal the as built amount. The original contract amount was \$496,216.55 and the final contract amount is \$489,983.25. Approval of these items will close out the project.

REQUESTED COUNCIL ACTION:

Make a motion to approve the final pay estimate for CP 2023-1, N Taxilane Reconstruction in the amount of \$19,928.03, change order 2 and balancing change order 3.