



REQUEST FOR COUNCIL ACTION

AGENDA DATE: July 11th, 2022

AGENDA ITEM: Consider approving the final pay estimate for CP 2015-3, Hwy 2 W Trail in the amount of \$13,722.94 and balancing change order #4.

PREPARED BY: Aurimy Groom

BACKGROUND:

Attached is the final pay estimate and balancing change order #4. A balancing change order is an accounting device to adjust the contract amount to equal the as built amount. The original contract amount was \$1,258,000.00 and the final contract amount is \$1,288,341.65. Approval of these items will close out the project.

REQUESTED COUNCIL ACTION:

Make a motion to approve the final pay estimate for CP 2015-3, Hwy 2 W Trail in the amount of \$13,722.94 and balancing change order #4.