



GRAND RAPIDS PUBLIC UTILITIES COMMISSION AGENDA ITEM

AGENDA DATE: February 25, 2026

AGENDA ITEM: Consider a motion to ratify the contract amendment with Oracle reflecting the removal of the \$9,623.22 Fixed Asset Milestone from the original \$355,513.78 agreement, with the understanding that the milestone will be completed later this year under a separate contract.

PREPARED BY: Taylor Bird, Finance Manager

BACKGROUND:

During implementation of the original contract totaling \$355,513.78, the Fixed Asset Milestone component was removed from the scope of work in order to prioritize other critical project deliverables and better align internal resources and timing.

The Fixed Asset Milestone, valued at \$9,623.22, was separated from the original contract and will be initiated and completed later this year under a new signed contract.

This adjustment does not increase the overall project scope but instead defers this specific milestone to a later date to ensure proper planning, coordination, and execution.

RECOMMENDATION:

Consider a motion to ratify the contract amendment with Oracle reflecting the removal of the \$9,623.22 Fixed Asset Milestone from the original \$355,513.78 agreement, with the understanding that the milestone will be completed later this year under a separate contract.