



Project: 2050-00 - GR FIRE DEPT. NEW SITE PHASE 2

104 SE 11TH ST.

GRAND RAPIDS , Minnesota 55744

CHANGE EVENT #023 - ICE CE#48 Moisture mitigation

Origin:

Date Created: 5/21/2021

Created By: Bryan Ross

Status: Open

Scope: Out of Scope

Type: Owner Change

Change Reason: Existing Condition

Description:

Attachments: [DCS Proposal- 21-0420-3 MM .pdf](#)

CHANGE EVENT LINE ITEMS

Budget Code	Vendor / Contract	Revenue			Cost				Over/ Under	Budget Mod.
		ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost		
09-8010.SUB Epoxy Floor.Subcontractors	DULUTH COATING SYSTEMS 2050-00-2043	\$14,330.00		\$14,330.00	\$14,330.00			\$14,330.00	\$0.00	
90-3000.OTH General Mark-up.Other	Max Gray Construction, Inc.	\$1,433.00		\$1,433.00	\$1,433.00			\$1,433.00	\$0.00	
90-3005.OTH Bond - Mark-up.Other	Max Gray Construction, Inc.	\$157.63		\$157.63	\$157.63			\$157.63	\$0.00	
Grand Totals		\$15,920.63	\$0.00	\$15,920.63	\$15,920.63	\$0.00	\$0.00	\$15,920.63	\$0.00	\$0.00

Description:

moisture mitigation