



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

Contract Change Order #006: CE #112 - Misc. Roofing Field Work Order

Table with contract details including CONTRACT COMPANY, DATE CREATED, CONTRACT STATUS, REQUEST RECEIVED FROM, DESIGNATED REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL, ACCOUNTING METHOD, FIELD CHANGE, CONTRACT FOR, CREATED BY, REVISION, LOCATION, REVIEWED BY, REVIEW DATE, PAID DATE, CHANGE REASON, EXECUTED, SCHEDULE IMPACT, and TOTAL AMOUNT.

DESCRIPTION:
CE #112 - Misc. Roofing Field Work Order
This CE is for the work to install new roof curbs for hanging the unit as well as moving an existing exhaust pipe.

ATTACHMENTS:
COR#003.pdf

CHANGE ORDER LINE ITEMS:
CCO #006

Table with 5 columns: #, Cost Code, Description, Type, Amount. Includes a subtotal and grand total row.

The original (Contract Sum) \$ 728,000.00
Net change by previously authorized Change Orders (\$1,945.00)
The contract sum prior to this Change Order was \$ 726,055.00
The contract sum would be changed by this Change Order in the amount of \$ 2,340.00
The new contract sum including this Change Order will be \$ 728,395.00
The contract time will not be changed by this Change Order by 0 days

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

Thelen Heating & Roofing, Inc.
1717 13th Street S.E.
Brainerd Minnesota 56401

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE



DATE: November 9, 2023

Revised: December 12, 2023

SUBMITTED TO: Sean Lewis @ ICS

PROJECT: IRA Civic Center – Grand Rapids

**PROPOSAL DESCRIPTION:** Change Order Request #003

Job Invoice #3987

~~Roof in red iron to wall.~~

Roof in new curbs for hanging unit.

Move existing exhaust pipe.

Material	\$ 1,044
<u>Labor 12 hrs. @ \$108</u>	<u>\$ 1,296</u>
Total:	\$ 2,340

\*\*Work related to PR#45 has been removed.

**QUOTED PRICE:** add \$2,340

Proposal By: Nick Haglin

Accepted By: \_\_\_\_\_

Proposal Valid for 30 days

As: \_\_\_\_\_

Date: \_\_\_\_\_

The amount of Performance Bond ( will / will not ) be affected by quote