



## City of Grass Valley City Council Agenda Action Sheet

---

**Title:** Memorial Park Magenta Drain Restoration Project- Environmental Services

**CEQA:** N/A - Procedural Motion

**Recommendation:** The Council 1) approves a change order with Dudek for additional environmental consulting services for the Memorial Park Magenta Drain Restoration Project, 2) authorize the Deputy Public Works Director to execute all related documents, subject to legal review and, 3) authorize the Finance Director to make any necessary budget adjustments and transfers.

---

**Prepared by:** Zac Quentmeyer

**Council Meeting Date:** March 10, 2026

**Date Prepared:** March 5, 2026

**Agenda:** Consent

**Background Information:** In 2023, the City was awarded \$319,847.94 in Proposition 1, Round 2 IRWM Implementation grant funds to restore a portion of the Magenta Drain running through Memorial Park. In February of 2025, the City contracted with Dedek to provide design and environmental services for the project. During project development, the consultant encountered additional complexities in the environmental permitting process, which requires a higher level of technical analysis and coordination than initially anticipated. These include expanded jurisdictional determinations, additional field assessments, and the need for supplemental design iterations to address agency feedback and ensure full compliance with federal, state, and local environmental regulations.

To cover these unforeseen costs, staff proposes reallocating \$42,538 of the total grant award from the construction phase to the planning and design phase. This ensures the project remains fully grant-funded without requiring additional City resources. This budget modification will allow continued progress toward implementation of the Magenta Drain Restoration Project objectives. Staff and the consultant intend to make minor landscaping design adjustments to maintain project goals while working with a reduced construction phase budget.

**Council Goals/Objectives:** The Magenta Drain Restoration Project executes portions of work tasks towards achieving/maintaining Strategic Plan Goal - Recreation and Parks.

**Fiscal Impact:** The change order amount is \$42,538. Grant funds will be reallocated from the construction phase to the planning and design phase of the project.

**Funds Available:** Prop 1 grant funds.

**Account #:** 300-406-66653

**Reviewed by:** City Manager

**Attachments:** Dudek Change Order Scope of Service Proposals