

Long Range Planning

	Start Date	Completion Target
Housing Needs Assessment & Subarea Plan	Q1 2023	Q3 2023
Downtown Plan Implementation	Q2 2023	Ongoing
Entryways	Q1 2023	Ongoing
Housing Trends & Policies (Build-to-rent, SB23-213, Design Standards)	Q1 2023	Q3 2023

1

Long Range Planning

	Start Date	Completion Target
Development Code Updates	Q2 2023	Q4 2023
Metro Districts	Q2 2023	Q4 2023
Johnstown-Milliken School District IGA	Q2 2023	Q3 2023
Brownfields Application	Q2 2023	Q4 2023

2