



## ITEM SUMMARY

**MEETING DATE:** December 19, 2022

**FROM:** Carlos Cedeño, Director, Public Works Department

**SUBJECT:** **Resolution 2022-64**  
Amendment 001 to Interlocal Agreement R2022-1209  
CDBG Original Section Lift Station Phase 1

---

### BACKGROUND

On October 25, 2022, the City of Greenacres received the fully executed Community Development Block Grant (CDBG) Agreement R2022-1209 for Fiscal Year 2022-2023 from the Palm Beach County Department of Housing and Economic Development (DHED). The project will construct a north area lift station that has gravity sewer line with a septic system currently serving 1,170 residential units.

---

### ANALYSIS

To proceed with the project, Amendment 001 to the Agreement between Palm Beach County and the City of Greenacres needs to be approved by the Council. The City and the Palm Beach County Department of Housing and Economic Development agree to modify the original Agreement to revise the Project Performance Requirements to provide additional time for permitting process and award of Construction Contract. The time-frame for completion of the improvement activities shall be as follows:

Award Construction Contract by: April 2023

Request 50% Reimbursement of CDBG Funds by: July 15, 2023

Complete Construction by: November 2023

Request 100% Reimbursement of CDBG Funds by: December 31, 2023

---

### FINANCIAL INFORMATION

The CDBG Agreement provides approximately \$198,947 of the \$1,358,920 estimated construction cost of the project. The remaining portion of funds needed to complete the project has been budgeted in the FY 2022-23 budget.

---

### LEGAL

The Resolution has been prepared in accord with applicable City Code requirements

---

### STAFF RECOMMENDATION

*Approval* of the FY 2022-2023 CDBG Agreement Amendment through the adoption of Resolution 2022-64.