



## ITEM SUMMARY

**MEETING DATE:** January 8, 2024

**FROM:** Carlos Cedeño, Director, Public Works Department

**SUBJECT:** **Resolution 2024-02**  
**CDBG Phase 1 Lift Station Agreement Amendment 002 with Palm Beach County Department of Housing and Economic Development – Phase I Lift Station Original Section Sewer**

---

## BACKGROUND

On March 8, 2023, the City of Greenacres applied to the Palm Beach County Department of Housing and Economic Development (DHED) for a Community Development Block Grant (CDBG) for Fiscal Year 2023-2024. The project will construct north area lift station that has gravity sewer line with a septic system currently serving 1,170 residential units. The Original Section Sewer improvements is a multi-phase project that is located between 10th Ave North and Biscayne Boulevard, within the City of Greenacres' Original Section. The project will provide sanitary sewer service to properties and enhance water quality standards to the City's residents.

---

## ANALYSIS

To proceed with the project, the attached Agreement Amendment 002 between Palm Beach County and the City of Greenacres needs to be approved by City Council. This agreement is similar to the previous CDBG agreements between Palm Beach County and the City of Greenacres. Agreement Amendment 002 revises the completion of the construction date from November 30, 2023 to March 31, 2024. It also revises the request date for 100% reimbursement of CDBG funds from DHED from December 31, 2023 to April 30, 2024.

---

## FINANCIAL INFORMATION

The CDBG Agreement Amendment 002 does not change the total reimbursement for the allocated CDBG funds under Agreement R2022-1209.

---

## LEGAL

The Resolution has been prepared in accord with the applicable City Code requirements.

---

## STAFF RECOMMENDATION

*Approval* of Resolution FY 2022-2023 CDBG Agreement Amendment 002 through the adoption of Resolution 2024-02.