



Change Order Request

C.O.R. #: 11

Date: May 7, 2025

Project Name: Harbor Rd. WTP

Project #: C2123

To: Sawcross Inc.
Attn: Kevin DiQuisto
10970 New Berlin Rd.
Jacksonville, FL 32226

From: Joshua Williams
Address: 3300 Faye Road
Jacksonville, FL 32226

Phone: (904) 751-7500

Fax:

Phone: (904) 358-7344

Fax: (904) 463-0593

We hereby propose to make the following changes:

Supply & Install Conduit & Wiring To New Sump Pump for the operation building.

Our Price Includes:

Furnish of the following -

1. Supply & Install Conduit, and Wiring As Needed For The Ops Sump Pump.
2. Supply Labor, Materials, & Manpower For Installing Power to the Ops Sump Pump.

Our Price DOES NOT Include:

1. Premium Time
2. Subcontractors

Change Order Price: \$6,200.63

This price is good for **30 days**. If conditions change, this price is void.

We are requesting a time extension of **4 days** in conjunction with this change order.

Joshua Williams

May 7, 2025

Author

Date Sent



Accepted

The above pricing and specifications of this Change Order are satisfactory and are hereby accepted.
All work to be performed under the same terms and conditions as specified in original contract unless otherwise specified.

Authorized Signature

Date of Acceptance