



STAFF REPORT

CITY OF GREEN COVE SPRINGS, FLORIDA

TO: City Council Regular Meeting **MEETING DATE:** March 18, 2025

FROM: Scott Schultz, Asst. Water Utilities Director

SUBJECT: City Council approval of Amendment #1 to the Florida Department of Environmental Protection (FDEP), State Revolving Fund (SRF), Loan Agreement DW100440 for the design and permitting of improvements to the water systems at the Reynolds and Harbor Road Water Treatment Plants, and the Magnolia Point Reclaimed Water System.

BACKGROUND

The original Agreement expiration date of SRF Loan DW100440 is April 15, 2025. Due to the inordinate amount of underground utilities within Magnolia Point that requires locating and designing around, and the recent addition of an AT&T underground fiber optic installation project within the community, staff and our consultant (Mittauer) are requesting an extension of the project timeline. The original extension requested was three months. The SRF program does not extend projects for less than six months. The project closure date will extend from April 15, 2025 to October 15, 2025.

FISCAL IMPACT

No fiscal impact

RECOMMENDATION

Approve Amendment 1 to the Florida Department of Environmental Protection (FDEP), State Revolving Fund (SRF), Loan Agreement DW100440