EJCDC

Contractor's Application for Payment No. 1

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

Application I

Period: 6/10 - 7/31/21

Application Date:7/31/21

To: City of Green Cove Springs, Florida

From:General Underground LLC

Project: Water & Sewer Extension Wiles Pt Rd PO:2723380

Engineer's Project No.; 8905-49-1

	Approved Change Orders		L. ORIGINAL CONTRACT PRICE	1.	
Number	Additions	Deductions	2., Net Change by Change Orders		51,000.0
			3., Current Contract Price (Line 1+2)	3	
			4. TOTAL COMPLETED AND STORED TO DATE	3	51,000.0
			(Column F Total on Progress Estimates)	3	51,000,0
			S. RETAINGE		
			A. WORK COMPLETED 0%		
			B. STORED MATERIALS	S	
			C., TOTAL RETAINAGE (Line 5.n+1.5.b)	s	
			6., AMOUNT ELIGIBLE TO DATE (Line4-Line5.e)	5	
	TOTALS			5	51,000.0
	Tolomy 4 m	ľ	7 LESS PREVIOUS PAYMENTS (L6 from prior application)	s	
	NET CHANGE BY CHANGE ORDERS		8. AMOUNT DUE THIS APPLICATION	s	51,000.0
			9 BALANCE TO FINISH, PLUS RETAINAGE	s	
			(Column G Total on Progress Estimates + Line 5.c above)		
ionteactor Signatuse			Line 8 or other-attach explanation of the other amount		
Chris Bran	~ BATE: 8/4/202		Jason R. Shepter, P.E. Milinuer & Associates, Inc Date		
			Payment of:		
			Line 8 or other-attach explanation of the other minum		
			b approved by:		
			City of Green Cove Springs, Plorida Date <u>Approved by:</u>		
			Funding or Financing Entity (If applicable) Date		