



CGC1520730/CBC058625/CCC1330401
5105 Blanding Blvd.
Jacksonville, Florida 32210
904/771-2876 Fax
904/647-9200 Office
info@kbtcorp.com

Change Order #1

June 10, 2021

TO: Steve Thomas

PROJECT: Design/Build – ASACC Classroom Building Renovation

Project #: 2021-05

Modify Additive Alt. 2 as presented in the bid for Design/Build - ASMCC Classroom Renovations from a bid price of \$30,500 to a price of \$15,200 with the following modifications:

- A) Window sills remain at same height in that it has been determined not necessary to lower for fire egress.
- B) Window size to be 48 +/- wide by 60" to 70" tall. Existing widths will not be modified. Final height will be determined by the most aesthetically correct considering the new height of interior ceilings and exterior components. This proposal is for the exterior to be siding with trim, not stucco.
- C) If approved, elevations of design will be given for review.

Thank You

A handwritten signature in black ink, appearing to read 'Keith Timmons', followed by a long horizontal line that ends in a small upward tick.

Keith Timmons