



BESCH & SMITH
CIVIL GROUP INC.

Project Name: **West Street Drainage**

To: City of Green Cove Springs
321 Walnut Street
Green Cove Springs, FL 32043

Attn: Greg Bauer

From: Bryan Gemmill
Besch & Smith Civil Group Inc.
345 Cumberland Industrial Court
St. Augustine, FL 32095
P. (904) 260-6393
F. (904) 338-0226

Date: July 26, 2024

Total Pages: 2

Request For Change Order No. 02 Sewer Repair

Reference: N/A

Additional Contract Days: 1 Days

We are pleased to provide this change order proposal on the above referenced project. This proposal is based on Besch and Smith Civil Group, Inc. will furnish all necessary labor, and equipment for all the work items shown.

This includes the replacement of VCP where the bells of the joints of pipe were broken above the new storm trunk line. As well as the repair of the mismatched pipe above the demolition of the old storm line.

EXCLUSIONS:

NOTE: Any/All work to be performed by Besch and Smith Civil Group, Inc. will only be performed once change order is approved, signed, and returned.

CHARGES

| <u>Description</u> | <u>Qty</u> | <u>Unit</u> | <u>Total</u> |
|--|------------|-------------|--------------|
| Item 1 – 8 Inch PVC Pipe | 1 | LS | 2,520.00 |
| Item 2 – 8 Inch Strongback Repair Coupling | 1 | LS | 1,028.76 |
| Item 3 – 6 Inch X 8 Inch PVC Increaser | 1 | LS | 231.82 |
| Item 4 – 8 Inch Repair Coupling | 1 | LS | 446.24 |

Total This Change Order RCO# 02.....\$4,226.82

Accepted By:

Owner/Representative Signature Date

Print Name Title

Contractor:

 7-26-24

Owner/Representative Signature Date

Bryan Gemmill
Print Name