



BESCH & SMITH
CIVIL GROUP INC.

Project Name: West Street Drainage (Highlands Ave)

To: City of Green Cove Springs
321 Walnut Street
Green Cove Springs, FL 32043

Attn: Greg Bauer

From: Bryan Gemmill
Besch & Smith Civil Group Inc.
345 Cumberland Industrial Court
St. Augustine, FL 32095
P. (904) 260-6393
F. (904) 338-0226

Date: June 10, 2024

Total Pages: 2

Request For Proposal - 01 Additional Signage, Curb, and Concrete Driveway.

Reference: RFI#1

Additional Contract Days: 3 Days

We are pleased to provide this proposal on the above referenced project.
This proposal is based on Besch and Smith Civil Group, Inc. will furnish all necessary labor, and equipment for all the work items shown.

EXCLUSIONS:

- Any materials testing

Charge

Description	Qty	Unit	Unit Price	Total
Item #1 – Survey and Asbuilts	1	LS	\$1,774.76	\$1,774.76
Item #2 – Additional Handrails	2	EA	\$1,768.48	\$3,536.96
Item #3 – Raise Storm Inlet Lid to Grade for Sidewalk	1	LS	\$1,308.30	\$1,308.30
Item #4 – Saw Cut Concrete	10	LF	\$26.04	\$260.40
Item #5 – Remove 6 Inch Concrete Paving	20	SY	\$18.08	\$361.60
Item #6 – Fine Grading Site	20	SY	\$6.72	\$134.40
Item #7 – 6 Inch Concrete Paving	20	SY	\$129.15	\$2,583.00
Item #8 – Curb Removal	20	LF	\$11.64	\$232.80
Item #9 – 18 Inch Miami Curb	20	LF	\$61.96	\$1,239.20

Subtotal Charges For This Proposal.....\$11,431.42

Item #10 – Solar Sign Credit	1	EA	(\$9,970.24)	(\$9,970.24)
------------------------------	---	----	--------------	--------------

Subtotal Credits For This Proposal.....(\$9,970.24)

Total Changes For This Proposal.....\$1,461.18

Accepted By:

Owner/Representative Signature Date

Print Name Title

Contractor:

 6-10-24

Owner/Representative Signature Date

BRYAN GEMMILL

Print Name