

Project Name: West Street Drainage

To: City of Green Cove Springs

321 Walnut Street

Green Cove Springs, FL 32043

Attn: Greg Bauer

From: Bryan Gemmill

Besch & Smith Civil Group Inc. 345 Cumberland Industrial Court

St. Augustine, FL 32095 P. (904) 260-6393 F. (904) 338-0226

Date: May 30th, 2024

Total Pages: 2

Request For Change Order No. 01 Additional Storm Box

Reference: N/A

Additional Contract Days: 3 Days

We are pleased to provide this change order proposal on the above referenced project. This proposal is based on Besch and Smith Civil Group, Inc. will furnish all necessary labor, and equipment for all the work items shown.

EXCLUSIONS:

NOTE: Any/All work to be performed by Besch and Smith Civil Group, Inc. will only be performed once change order is approved, signed, and returned.

CHARGES

Description	<u>Qty</u>	<u>Unit</u>	Total
Item 1 – Asbuilts	1	LS	\$1,160.72
Item 2 – Testing	1	LS	\$833.62
Item 3 – Install Storm Box	1	EA	\$15,769.90
Item 4 – Remove Existing Storm Box	1	EA	3,792.50
Item 5 – Tie Existing 18 Inch Pipe to New Storm Box	1	EA	1,950.30

Total This Change Order RCO# 01.....\$23,507.04

Accepted By:		Contractor: 5-30-24		
Owner/Representative Signature	Date	Owner/Representative Signature Date		
Print Name	Title	Bryan GemmillPrint Name		