

321 Walnut St.
Green Cove Springs, FL 32043

TO: CGC Inc.
7036W. 12th Street
Jacksonville, FL 32220

DATE:
BID #: 2023-08

ATTN: Jonathan Barton

PROJECT: Walnut Street Improvements Phase 1
BID #: 2023-08

DESCRIPTION

1. Remove and Replace Existing Light Pole Bases (4)

CGC's quote is part of this change order to reference the scope of work.

All other terms and conditions included in the original contract remain unchanged.

Facsimile or electronic versions of the the change order and the signatures contained in it shall be considered and used for all purposes as originals.

ITEM #	DESCRIPTION	QTY	UM	UNIT PRICE	EXTENSION
1	Cost Proposal - Remove and Replace Existing Light Pole Bases (4)	1.00	LS	\$32,232.00	\$32,232.00
	Total				\$32,232.00

ORIGINAL CONTRACT AMOUNT:
CHANGE ORDER NO. 01: \$32,232.00
REVISED CONTRACT AMOUNT:

By: _____
CGC Inc.

By: _____
City of Green Cove Springs

Date: _____

Date: _____



June 07, 2024

Mr. Mike Null, Assistant City Manager
City of Green Cove Springs
321 Walnut St.
Green Cove Springs, FL 32043

Re: Walnut Street Improvements Phase 1
Bid # 2023-08
CGC, Inc. Project No.: C-24-01
Cost Proposal – Remove and Replace Existing Light Pole Bases

Dear Mr. Null,

Per your request, CGC, Inc. submits the following proposal to remove and replace 4 (four) EA existing light pole bases for lighting from Palmetto Ave to U.S. 17.

We include in our scope of work:

1. Removal and replacement of concrete pole bases of the 4 (four) EA light poles shown "to remain" in the Project Drawings.
2. New pole bases will be the same bases submitted and approved for the remaining site lighting.
 - **Total Lump Sum Price for Above Scope of Work = Thirty-Two Thousand Two Hundred Thirty Two Dollars and Zero Cents - \$32,232.00**

We exclude from our scope of work:

1. Permits and/or fees of any kind
2. Night and/or weekend work. (Work to be performed during normal work hours)
3. Any additional MOT (All work to be performed during current phase)
4. Repair or relocation of unforeseen conduit/utilities/structures.
5. Any additional demolition and replacement of pavement base, curb, and sidewalk other than the area described above.
6. Guarantee that existing poles are in sound structural condition for reuse.
7. Any Items not specifically listed in the scope of work above.

Notes:

7036 W. 12th Street / Jacksonville, Florida 32220 / Office (904) 783-4119 Fax (904) 783-3401
Email: office@cgccivil.com
CGC1524573 CUC1225351

We thank you for the opportunity to provide this proposal. Should you have any questions and/or direction, please contact this office.

Sincerely,



Jonathan Barton
Project Manager