

CHANGE ORDER NO.: 1

Owner:	Town of Halfmoon	Owner's Project No.:	Bid Spec 2- 2024
Engineer:	MJ	Engineer's Project No.:	964.83
Contractor:	JAT Construction	Contractor's Project No.:	
Project:	Church Hill Road WM Replacement		
Contract Name:	1 – General Construction		
Date Issued:	September 12, 2024	Effective Date of Change Order:	September 12, 2024

The Contract is modified as follows upon execution of this Change Order:

Description: This no-cost Change Order adjusts the Contract Times to account for unforeseen delays in mobilization associated with obtaining the NYSDOT and Saratoga County DPW Highway Work Permits. The final completion date was adjusted to reflect the required final asphalt and turf restoration within the project area.

Attachments: Construction Schedule prepared by JAT Construction Co., revised on 8/28/24

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>1,591,270.00</u>	Original Contract Times: Substantial Completion: <u>November 30, 2024</u> Ready for final payment: <u>December 31, 2024</u>
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. ____ : \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No.1 to No. ____ : Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>1,591,270.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>November 30, 2024</u> Ready for final payment: <u>December 31, 2024</u>
[Increase] [Decrease] this Change Order: \$ <u>0.00</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>January 31, 2025</u> Ready for final payment: <u>May 30, 2025</u>
Contract Price incorporating this Change Order: \$ <u>1,591,270.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>January 31, 2025</u> Ready for final payment: <u>May 30, 2025</u>

Recommended by Engineer

By: *Bruce Fitzgerald*
 Title: Design Engineer
 Date: September 12, 2024

Authorized by Owner

Accepted by Contractor

By: *Bob Williams*
 Title: Project Manager
 Date: 9/20/24

Approved by Funding Agency (if applicable)

N/A
 N/A
 N/A

