

**CHANGE ORDER NO.: 2**

Owner: Town of Halfmoon  
Engineer: MJ  
Contractor: JAT Construction  
Project: Church Hill Road WM Replacement  
Contract Name: 1 – General Construction  
Date Issued: January 30, 2025

Bid Spec 2-  
Owner's Project No.: 2024  
Engineer's Project No.: 964.83  
Contractor's Project No.:

Effective Date of Change Order: January 30, 2025

The Contract is modified as follows upon execution of this Change Order:

Description: This no-cost Change Order adjusts the Contract Times to account for the winter shutdown and re-opening of Church Hill Road on December 11, 2024. The Contractor intends to remobilize on April 1, 2025. The final completion date was adjusted to correspond to the requested substantial completion date.

Attachments: Construction Schedule prepared by JAT Construction Co., revised on January 23, 2025 to reflect the intended re-mobilization date.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 1,591,270.00	Original Contract Times: Substantial Completion: November 30, 2024 Ready for final payment: December 31, 2024
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 1: \$ N/A	[Increase] [Decrease] from previously approved Change Orders No.1 to No.1: Substantial Completion: January 31, 2025 Ready for final Payment: May 30, 2025
Contract Price prior to this Change Order: \$ 1,591,270.00	Contract Times prior to this Change Order: Substantial Completion: January 31, 2025 Ready for final payment: May 30, 2025
[Increase] [Decrease] this Change Order: \$ 0.00	[Increase] [Decrease] this Change Order: Substantial Completion: June 3, 2025 Ready for final payment: July 7, 2025
Contract Price incorporating this Change Order: \$ 1,591,270.00	Contract Times with all approved Change Orders: Substantial Completion: June 3, 2025 Ready for final payment: July 7, 2025

Recommended by Engineer

By:

*Bruna Fitzgerald*

Title: Design Engineer

Date: January 30, 2025

Authorized by Owner

Accepted by Contractor

By:

*Robert Williams*

Title: Project Manager

Date: 1/30/25

Approved by Funding Agency (if applicable)

N/A

N/A

N/A

EJCDC® C-941, Change Order.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies  
and American Society of Civil Engineers. All rights reserved.