



#003

Wendel
204 E. Grand Avenue Suite 200
Eau Claire, Wisconsin 54701
Phone: (715) 832-4848

Project: 634501 - (V) of Harrison Fire Station 70
W5662 Manitowoc Road
Harrison, Wisconsin 54952

Subcontract Change Order #003: CE #032 - Owner Equipment & Ceilings-ASI 18

CONTRACT COMPANY:	Johnson & Jonet Mechanical Contractors, Inc.	CONTRACT FOR:	SC-634501-003:HV03- Johnson & Jonet
DATE CREATED:	7/ 14 /2026	CREATED BY:	Kaitlyn Handrich (Wendel (Williamsville Office))
CONTRACT STATUS:	Approved	REVISION:	0
REQUEST RECEIVED FROM:	Jeff LeMahieu	LOCATION	
DESIGNATED REVIEWER:	Michael Galley (Wendel (Williamsville Office))	REVIEWED BY:	
DUE DATE:		REVIEW DATE:	07/14 /2026
REFERENCE:		CHANGE REASON:	Latent conditions
SCHEDULE IMPACT:		TOTAL AMOUNT:	\$ 3,426.24
DESCRIPTION: CE #032 - Owner Equipment & Ceilings- ASI 18 Contractor to provide proposed costs associated with ASI 18.			

ATTACHMENTS:

[ASI 18 CO Form Johnson and Jonet.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #003

#	Cost Code	Description	Type	Amount
1		Owner Equipment & Ceilings- ASI 18		\$ 3,426.24
Subtotal:				\$3,426.24
Grand Total:				\$3,426.24

The original (Contract Sum)	\$ 1,062,700.00
Net change by previously authorized Change Orders	\$ 14,683.29
The contract sum prior to this Change Order was	\$ 1,077,383.29
The contract sum will be increased by this Change Order in the amount of	\$ 3,426.24
The new contract sum including this Change Order will be	\$ 1,080,809.53
The contract time will not be changed by this Change Order	



#003

This Change Order constitutes full and final compensation for the work described in this Change Order. The contract time will not be changed by this Change Order.

This document is utilized in lieu of AIA Document G701-2001.

Michael Galley (Wendel (Williamsville Office))	Village of Harrison, WI	Johnson & Jonet Mechanical Contractors, Inc.
Centerpointe Corporate Park375 Essjay RoadSuite 200	W5298 State Road 114	
Williamsville New York 14221	Menasha Wisconsin 54952	

DocuSigned by:
Michael Galley 7/15/2026
SIGNATURE DATE

SIGNATURE DATE

DocuSigned by:
Jeff LeMaitre 7/14/2026
SIGNATURE DATE



Johnson & Jonet

Mechanical Contractors, Inc.

1800 Sal St. Green Bay WI 54302 (920) 406-7400

CHANGE ORDER REQUEST

Owner/Contractor	Wendel	JJ Job NO.	25-4793
Address		JJ C.O. NO.	
Project	Harrison Fire Station	Customer C.O.	ASI 18
Date	June 5, 2026	Requested By	

Description of change order request

Provide and install (1) GE JMW36ISJSS Range Hood for Kitchen Dining

Vent provided and installed microwave/range hood combination in the warming kitchen

Modification of new upper cabinet to accept the venting of the microwave/range hood combination

SS shroud from the top of the new upper cabinet to the ceiling grid to cover the hood ducting

EXCLUDES PROVIDING OR INSTALLING THE MICROWAVE/HOOD IN THE WARMING KITCHEN

TOTAL ADD \$3,426.24