

Current Project List –June 2026

1. Harrison Commerce Park

- a. Final Roadway Improvements scheduled to begin mid July.

2. Farmers Field Park Shelter

- a. Obtaining quotes for metal roofing installation.
- b. Masonry to start in June
- c. Kevin and a student working over the summer to install doors and windows

3. Farmers Field Trail and Bridge

- a. Topsoil pile moving
- b. Wooden bridge over waterway to connect playground to new shelter
- c. New swing set installed along with mulch

4. Crossroad Business Park

- a. Pro Edge Cabinets started construction.
- b. Kelderman to start soon
- c. Closing at end of June on Lots 10 and 11 for a softball practice facility

5. Old Highway Road Reconstruction

- a. Need to schedule pre-con meeting with Northeast Asphalt

6. Old Highway Road Trail

- a. Public Informational Meeting on June 30 at 5pm
- b. Notices sent on 6/8
- c. 30% plans submitted to the state.

7. Unison Way- STH 55

- a. Design
 - i. Design agreement going to 1/27 board meeting for approval
 - ii. Road Alignment
 - iii. Utility extension
 - iv. DPW doing grading work
 - v. WisDOT negotiations for intersection improvements on STH 55
 - vi. Signed off on paperwork and submitted back to Fredrickson for Highline and STH 55 intersection.

8. Eisenhower Drive Extension Project

- a. Appraisal to be completed by end of June
- b. Randy Moss will then present it to the owner and they have 90 days to respond.

9. Fran Mader Utility Extension GEM Family

- a. Dorner, Inc. starting utility installation the week of 6/8

~~10. Emerald Pond Trail~~

- ~~a. DPW plans to complete trail work in the next week~~

11. 2026 Asphalt Resurfacing Projects

- a. Clover Ridge, Linden Hills and Mile Long almost binder on. Surface to be started soon.
- b. Projects should be completed by the end of June.

12. 2026 Asphalt Resurfacing Project II

- a. Fire Lane 12, 12 west and 13 out to bid.

13. Seal Coat and Crack Filling Projects

- a. Preconstruction meeting needs to be scheduled with Fahrner

14. Harrison Road Hill Work

- a. DPW installing drain tile in hill roadway
- b. CO issued to asphalt resurfacing projects to repave Harrison Road.

15. Stormwater Ponds Maintenance

- a. None needed in 2026.

16. Stormwater Ordinance Update

- a. Presentation to the Board in June to update on the current stormwater needs

~~17. McMahon Subdivision Maps~~

Harrison Utilities:

1. North Shore HU Forcemain Extension Project

- a. Received signed easement
- b. Design will commence in Fall 2026, after ground freezes to complete soil borings and bid the project.

2. Others?