



#005

Wendel  
 204 E. Grand Avenue Suite 200  
 Eau Claire, Wisconsin 54701  
 Phone: (715) 832-4848

**Project:** 634501 - (V) of Harrison Fire Station 70  
 W5662 Manitowoc Road  
 Harrison, Wisconsin 54952

## Subcontract Change Order #005: CE #011 - ASI #009 SCBA Panel Location

<b>CONTRACT COMPANY:</b>	VOE Power & Systems	<b>CONTRACT FOR:</b>	SC-634501-004:E04 - VOE Power & Systems
<b>DATE CREATED:</b>	1/ 16 /2026	<b>CREATED BY:</b>	Niva Nicolette ( <b>Wendel (Eau Claire)</b> )
<b>CONTRACT STATUS:</b>	Approved	<b>REVISION:</b>	0
<b>REQUEST RECEIVED FROM:</b>	Tiffany Fenlon	<b>LOCATION</b>	
<b>DESIGNATED REVIEWER:</b>	Michael Galley ( <b>Wendel (Williamsville Office)</b> )	<b>REVIEWED BY:</b>	
<b>DUE DATE:</b>		<b>REVIEW DATE:</b>	01/16 /2026
<b>REFERENCE:</b>		<b>CHANGE REASON:</b>	Latent Conditions
<b>SCHEDULE IMPACT:</b>		<b>TOTAL AMOUNT:</b>	\$ 955.00

**DESCRIPTION:**  
 CE #011 - ASI #009 SCBA Panel Location  
 Contractor to provide pricing for the changes listed in ASI #009 SCBA Panel Locations.

**ATTACHMENTS:**  
[25007\\_ASI09\\_COR03.1478.pdf](#) [ASI 009- SCBA Panel Location- 251030.pdf](#)

**CHANGE ORDER LINE ITEMS:**

**CCO #005**

#	Cost Code	Description	Type	Amount
1		ASI #009 SCBA Panel Location		\$ 955.00
<b>Subtotal:</b>				<b>\$955.00</b>
<b>Grand Total:</b>				<b>\$955.00</b>

The original (Contract Sum)	\$ 894,129.00
Net change by previously authorized Change Orders	\$ 4,178.95
The contract sum prior to this Change Order was	\$ 898,307.95
The contract sum will be increased by this Change Order in the amount of	\$ 955.00
The new contract sum including this Change Order will be	\$ 899,262.95
The contract time will not be changed by this Change Order	



This Change Order constitutes full and final compensation for the work described in this Change Order. The contract time will not be changed by this Change Order.

This document is utilized in lieu of AIA Document G701-2001.

**Michael Galley (Wendel (Williamsville Office))**

Centerpointe Corporate Park 375 Essjay Road Suite 200  
Williamsville New York 14221

**Village of Harrison, WI**

W5298 State Road 114  
Menasha Wisconsin 54952

**VOE Power & Systems**

DocuSigned by:  
*Michael Galley* 1/21/2026  
SIGNATURE DATE

\_\_\_\_\_  
SIGNATURE DATE

DocuSigned by:  
*Rob Van Offeren* 1/21/2026  
SIGNATURE DATE



# VOE Power & Systems LLC

301 N Kensington Drive  
Appleton, WI 54915

(920) 428-4160

# CHANGE ORDER REQUEST #03

## CUSTOMER

Village of Harrison  
W5298 State Rd 114  
Harrison, WI 54952

Attn: Mike Galley

Date: 11/4/2025

Estimator:  
Rob Van Offeren  
(920) 428-4160  
rob@voepower.com

### Project Name: Harrison Fire Rescue Station 70

Wendel Project No.: 634501

Re: ASI #09 Pricing

Labor (1 @ \$105/hr): \$105.00  
Material - 3P 30A breaker for panel MD: \$746.21  
OH & P (10%): \$85.12  
Bond (2%): \$18.73  
**Total \$955.00**

Estimate Prepared By: Rob Van Offeren

This is a quotation on items listed above. Quoted prices are subject to change upon quantity change or other changes made by customer. Proposal is valid for 30 days.

***Thank you for your consideration.***