

## **Current Project List –April 2026**

### **1. Harrison Commerce Park**

- a. New trail on hold until buildings get constructed
- b. Final Roadway improvements out to bid
- c. We Energies installing Street lights and service to new fire station in next two weeks.
- d. Review 1<sup>st</sup> development and discuss McMahon providing cost for CSM to create the lot.

### **2. Farmers Field Park Shelter**

- a. Trusses on
- b. Security and door fobs system ordered with TECC
- c. Picking colors on roof, siding and masonry
- d. Installing plywood on roof in the next week

### **3. Farmers Field Trail and Bridge**

- a. Topsoil pile moving
- b. Wooden bridge over waterway to connect playground to new shelter

### **4. Crossroad Business Park**

- a. Three developments planned to start in spring
- b. Paving of the roadway delayed until Spring of 2027 to go through two spring-thaw seasons.

### **5. Old Highway Road Reconstruction**

- a. Design underway
- b. Soil Borings Complete
- c. Bidding Timeline- April
- d. Public Meeting planned for March with Neighbors

### **6. Old Highway Road Trail**

- a. Contract Development underway with McMahon, Village, and DOT-approval at 4/28 meeting
- b. Additional soil borings to be completed next week
- c. Right-of-way legal description needed for DNR Grant

### **7. Unison Way- STH 55**

- a. Design
  - i. Design agreement going to 1/27 board meeting for approval
  - ii. Road Alignment
  - iii. Utility extension
  - iv. DPW doing grading work
  - v. WisDOT negotiations for intersection improvements on STH 55

### **8. Eisenhower Drive Extension Project**

- a. Alignment/R-O-W acquisition
  - b. Randy Moss contract
  - c. Right of way plat underway
- 9. Fran Mader Utility Extension GEM Family**
- a. Bid Award at April Board Meeting
  - b. Special Assessment Hearing/Process – April Board Meeting – When do notices need to be sent by? Does McMahon have an example of the notices?
- 10. Emerald Pond Trail**
- a. DPW plans to complete trail work in the next week
- 11. 2026 Asphalt Resurfacing Projects**
- a. Bidding completed.
  - b. Notice of Award at March Board Meeting
  - c. Property owner letters to be sent with contractor provides schedule
- 12. Seal Coat and Crack Filling Projects**
- a. Horn Road, Kuepper Road, Ertl Road and Lakeshore Drive
  - b. Harrison Road Cracking
  - c. McMahon design contract- March Board Meeting
  - d. Award at 4/28 board meeting
- 13. Harrison Road Hill Work**
- a. Soil borings completed on 4/20
  - b. Determining Next steps
- 14. Stormwater Ponds Maintenance**
- a. None needed in 2026.
- 15. Stormwater Ordinance Update**
- a. McMahon working on suggested changes for Village to consider
- 16. McMahon- Subdivision Maps**

**Harrison Utilities:**

- 1. North Shore HU Forcemain Extension Project**
  - a. Received signed easement
  - b. Design will commence in Fall 2026, after ground freezes to complete soil borings and bid the project.
- 2. Others?**