



# Agenda DDA & TIF Plan

Wednesday November 19th, 2025 – 10:00 AM

## PROJECT SCHEDULE AND MILESTONES

TASKS	Month					
	1	2	3	4	5	6
1. Project Initiation						
2. Development Area Citizens Council						
3. Hartford 2025 - Identify, Quantify and Analyze						
4. Public Outreach						
5. Draft the Plan/DDA Review						
6. DACC meeting						
6. Public Review/Adoption						
<b>MEETINGS</b> (shown with an "x" for one meeting, unless otherwise noted with a meeting number)						
Working meetings with the DDA Board and Designees	X	X		X	X	
DACC Meeting					X	
Meetings with Village Council (including public hearing)						X

## TO-DO

- 1) Review Draft DDA TIF #1 and TIF #2 estimate and plan
- 2) Review TIF #2 Boundary
- 3) Discuss any DDA recommendations regarding the reconstruction of Main Street
- 4) Review TIF #1 project completions

## NEXT STEPS

- a) Create a long-term Vision and Goals for TIF #2
- b) Identify Specific Projects to be considered, especially in TIF #2
- c) Start Identifying homeowners to serve on the DACC committee
- d) Draft Development Plan