

**CITY OF HARTFORD
COUNTY OF VAN BUREN
STATE OF MICHIGAN
RESOLUTION 2026 - 005**



ELY PARK IMPROVEMENT PROJECT CHANGE ORDER ONE

At a Regular meeting of the City of Hartford Commission at 19 West Main Street called to order by Mayor Jane M. Danger January 26, 2026 at 6:00p.m.

The following resolution was offered:

Moved by Commissioner _____ and supported by Commissioner _____.

WHEREAS, on July 22, 2024, the City Commission entered into a Subrecipient Grant Agreement as received from the Council of Michigan Foundations (CMF), for the sum of \$869,000 toward construction and related costs to complete the project in accordance with the Agreement; and

WHEREAS, a project request for proposal was issued in September and resulted in one bid, which exceeded the estimated budget and available grant funding; and

WHEREAS, upon recommendation by CMF and Abonmarche Engineers the City rebid the project in October, separating several construction components into six alternative project packages to attract additional bidders and more competitive pricing; and

WHEREAS, at its November 2025 meeting the City Commission awarded the contracts as recommended by Abonmarche Engineers, to the lowest complete and qualified bidders: BG Construction & Engineering in the amount of \$455,169.00 and Play Environment Design in the amount of \$168,042.00; and

WHEREAS, the funds awarded by the Council of Michigan Foundations (CMF) were not sufficient to complete the projects the City had prioritized, including the wellhouse renovations, site furnishings, an ornamental fence, and a Christmas tree; therefore, the City requested an award increase of \$19,795.10 from CMF; and

WHEREAS, the Council of Michigan Foundations (CMF) has granted the requested award increase of \$19,795.10 to complete the Ely Park Improvement projects; and

NOW THEREFORE, BE IT FURTHER RESOLVED, the City of Hartford Commission accepts the increase in award funding from the Council of Michigan Foundations and authorizes the City Manager to execute the change order in the amount of \$107,984.30 awarded to BG Construction and Engineering.

YEAS: Commissioners:

NAYS:

ABSENT:

RESOLUTION DECLARED ADOPTED

DATE: January 26, 2026

RoxAnn Rodney-Isbrecht, City Clerk

I RoxAnn Rodney-Isbrecht, Clerk for the City of Hartford, do hereby certify that the foregoing is a true copy of a Resolution duly adopted by the City Commission of the City of Hartford during a meeting held on January 26, 2026.

RoxAnn Rodney-Isbrecht, City Clerk
City of Hartford
19 West Main Street
Hartford MI 49057