CITY OF HARTFORD COUNTY OF VAN BUREN STATE OF MICHIGAN RESOLUTION 2024 – 037



RESOLUTION TO APPROVE DWAM CHANGE ORDER NO. 4

At a Regular meeting of the City of Hartford Comm Richard A. Hall on August 26, 2024 at 5:30p.m.	ussion at 19 West Mai	in Street called to order by Mayor
The following resolution was offered:		
Moved by Commissioner and suppo	rted by Commissioner	·
WHEREAS, the DWAM grant was to investigate a copper, plastic) water services; and	pproximately 20% of	the "unknown" (lead, galvanized,
WHEREAS, the DWAM Grant for the DSMI verification project bids were lower than estimated. EGLE has in investigations using the remaining grant money. The and	ndicated we can perfor	rm additional water service
WHEREAS, based on the current grant dollars expeadditional 267 exterior service investigations where additional 286 interior service investigations; and	_	-
WHEREAS, we want to continue working with Pluservice inspections will consist of Point 1 (interior), estimated completion date is November 1, 2024; and	Point 3 (streetside of	
WHEREAS, the additional inspections will require Associates, including selecting the new properties, a adding the selected properties to the GIS system to a preparing additional pay applications; and	a change order to the P	Plumbers Environmental Contract,
WHEREAS, Wightman proposes to complete the a work and the additional inspections would be complete.		administration for \$20,000.00. All the
NOW , THEREFORE BE IT RESOLVED , the Ha order #4 for the DSMI verification project and asset		
YEAS: Commissioner's		
NAYS: Commissioner	ABSENT: Commission	ner
RESOLUTION DECLARED ADOPTED		
DATE: August 26, 2024	_	RoxAnn Rodney-Isbrecht, City Clerk

I RoxAnn Rodney-Isbrecht, Clerk for the City of Hartford, do hereby certify that the foregoing is a true copy of a Resolution duly
adopted by the City Commission of the City of Hartford during a meeting held on August 26, 2024

RoxAnn Rodney-Isbrecht, City Clerk City of Hartford 19 West Main Street, Hartford MI 49057