



BOROUGH OF HIGHLANDS  
COUNTY OF MONMOUTH

## **RESOLUTION 26-075**

### **APPROVING CHANGE ORDER NO. 1 FOR TIDE VALVE INSTALLATIONS**

**WHEREAS**, by way of Resolution 25-207 duly adopted on November 5, 2025, Monmouth Dock Works, LLC was awarded a contract for tide valve installations in connection with the Borough's outfall locations; and

**WHEREAS**, in accordance with the aforesaid contract award, the amount of the contract that was awarded to Monmouth Dock Works, LLC was in the amount of \$16,000.00; and

**WHEREAS**, by letter dated February 17, 2026, the Project Engineer, Colliers Engineering & Design, advised that it was necessary to authorize a change order increasing the total contract amount; and

**WHEREAS**, Change Order No. 1 reflects an increase of \$3,100.00, thereby increasing the Contract amount from \$16,000.00 to \$19,100.00; and

**WHEREAS**, Change Order No. 1 includes the installation of a new valve on Jackson Street; and

**WHEREAS**, in accordance with the aforesaid letter, the Project Engineer recommended that the Borough approve Change Order No. 1 in order to install the new valve on Jackson Street.

**NOW, THEREFORE, BE IT RESOLVED**, by the Governing Body of the Borough of Highlands, that based on the recommendation from the Project Engineer, Colliers Engineering and Design, Change Order No. 1 changing the Contract amount from \$16,000.00 to \$19,100.00, which is an increase of \$3,100.00, be and is hereby approved.

**BE IT FURTHER RESOLVED**, that a certified copy of the within Resolution be forwarded to the Chief Financial Officer, the Project Engineer, the Borough's Purchasing Agent and Monmouth Dock Works, LLC.

Motion to Approve R 26-075:

	INTRODUCED	SECOND	AYE	NAY	ABSTAIN	ABSENT
CERVANTES						
CHELAK						
MELNYK						
OLSZEWSKI						
BROULLON						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF VOTE: February 18, 2026

---

Nancy Tran, Municipal Clerk  
Borough of Highlands