



BOROUGH OF HIGHLANDS
COUNTY OF MONMOUTH

RESOLUTION 24-231

APPROVING CHANGE ORDER NO. 1 FOR THE IMPROVEMENTS TO BAYSIDE DRIVE AND MARIE AVENUE PROJECT

WHEREAS, by way of Resolution 23-205 duly adopted on October 18, 2023, Fiore Paving Company was awarded a contract for the Improvements to Bayside Drive and Marie Avenue Project; and

WHEREAS, in accordance with the aforesaid contract award, the amount of the contract that was awarded to Fiore Paving Company was in the amount of \$291,007.25; and

WHEREAS, by letter dated December 12, 2024, the Municipal Engineer, Colliers Engineering & Design, advised that it was necessary to authorize a change order decreasing the total contract amount; and

WHEREAS, Change Order No. 1 reflects a decrease in the amount of \$119,051.27, thereby decreasing the Contract amount from \$291,007.25 to \$171,955.98; and

WHEREAS, Change Order No. 1 includes final as-built quantity adjustments for items utilized in the project; and

WHEREAS, in accordance with the aforesaid letter, the Municipal Engineer recommended that the Borough approve Change Order No. 1 in order to allow for the improvements to be completed.

NOW, THEREFORE, BE IT RESOLVED, by the governing body of the Borough of Highlands, that based on the recommendation from the Municipal Engineer, Colliers Engineering and Design, Change Order No. 1 changing the Contract amount from \$291,007.25 to \$171,955.98, which is a decrease of \$119,051.27, be and is hereby approved.

BE IT FURTHER RESOLVED, that a certified copy of the within Resolution be forwarded to the Chief Financial Officer, the Municipal Engineer, Purchasing Agent and Fiore Paving Company.

Motion to Approve R 24-231:

	INTRODUCED	SECOND	AYE	NAY	ABSTAIN	ABSENT
CERVANTES						
CHELAK						
MELNYK						
OLSZEWSKI						
BROULLON						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF VOTE: December 18, 2024

Nancy Tran, Municipal Clerk
Borough of Highlands