



BOROUGH OF HIGHLANDS  
COUNTY OF MONMOUTH

## RESOLUTION 23-160

### APPROVING CHANGE ORDER NO. 2 FOR IMPROVEMENTS TO WATERWATCH WASTEWATER PUMP STATION

**WHEREAS**, by way of Resolution 22-152 duly adopted on June 15, 2022, Shorelands Construction, Inc. was awarded a contract for Improvements to Waterwatch Wastewater Pump Station; and

**WHEREAS**, in accordance with the aforesaid contract award, the amount of the contract that was awarded to Shorelands Construction, Inc. was \$861,000.00; and

**WHEREAS**, by letter dated May 10, 2023, Shorelands Construction, Inc. advised that it was necessary to supply and install one additional Sump Pump and Alarm tied to the Control Panel Alarm System; and

**WHEREAS**, Change Order No. 2 reflects no change in the contract amount, but an extension on the original contract time placing an additional 195 days onto the contract; and

**WHEREAS**, in accordance with the aforesaid letter, the Project Engineer recommended that the Borough approve Change Order No. 2 in order to allow for the Waterwatch Wastewater Pump Station to be completed.

**NOW, THEREFORE, BE IT RESOLVED**, by the Governing Body of the Borough of Highlands, Change Order No. 2 changing the Contract time from the original 148 days to a total of 343 days, resulting in a new contract finish date of December 4, 2023, be and is hereby approved.

**BE IT FURTHER RESOLVED**, that a certified copy of the within Resolution be forwarded to the Chief Financial Officer, the Project Engineer, Purchasing Agent and Shorelands Construction, Inc.

Motion to Approve R 23-160:

	INTRODUCED	SECOND	AYE	NAY	ABSTAIN	ABSENT
CERVANTES						
CHELAK						
MELNYK						
OLSZEWSKI						
BROULLON						

This is a Certified True copy of the Original Resolution on file in the Municipal Clerk's Office.

DATE OF VOTE: June 21, 2023

---

Nancy Tran, Municipal Clerk  
Borough of Highlands