



TOWN OF
HILLSBOROUGH

Utilities Department Status Report for Mar. 2026 (covering Feb. 2026)

PROJECT/ CATEGORY	STATUS
WTP	<ul style="list-style-type: none">• The LAS feed system is fully replaced and operational.• Quotes are being gathered for generator replacement at the WTP.
WWTP	<ul style="list-style-type: none">•
West Fork of the Eno Reservoir	<ul style="list-style-type: none">• The reservoir is WFER is down 3.2 feet from the normal Phase 2 pool elevation.•
Misc	<ul style="list-style-type: none">• The Lawndale sewer rehabilitation has begun starting with cleaning and televising the sewers.• Manhole #85 which receives flow from 6" force main from the Cemetery PS at Corbin and Churton St. has been relined. The curbing still needs to be restored.• Marie and Eric had a kickoff meeting with the USDA-RD program reps for the \$1M award for the chlorine change over project. An RFQ for design services is being drafted. However, we are seeking advice from USDA-RD if the quals based selection for the feasibility study can carry forward to the design phase.• Meetings are being coordinated for the property owners and stakeholders impacted or having interest in the two BRIC projects. The DHS shutdown may impact funding reimbursements and further guidance. We are continuing as planned at the moment.
Staffing	<ul style="list-style-type: none">• We are fully staffed except for a Utility Maintenance Tech position and a night water plant operator. Interviews are being set up for Utility Maintenance Tech and the job description is being reviewed for the water plant operator.• One staff is away on approved medical leave.•