

# Directors Report

September 2025



## Staffing

We have hired Bea Tellez, whom you may recognize from the counter at City Hall.

## Building Renovation

- All library lending materials are now shelved in the renovated building.
- The elevator lacks the required state inspection necessary for a certificate of occupancy.
- Front windows and entry lack finish trim.
- Staff want to move in, are now training and preparing programming.

## Maker Space

The equipment is waiting to move into its space.

## Public Art

- The mobile is installed and is beautiful.
- The Friends of the Library LiteZilla is in storage and will be installed prior to our Grand Reopening.
- The art of Hiroko Cannon and Arlen Clark is scheduled to be installed prior to our grand Reopening.
- The statue to be installed at the font of the building has been shipped and has yet to arrive. It will be installed on a stone base which will take 2 to 3 months to complete at which time it will be installed.

## Grand Reopening

Friday, October 10<sup>th</sup> has been selected for the Grand Reopening because families with children will be able to attend as it is a non-student day for the Hermiston School District.