

Mayor and Members of the City Council **STAFF REPORT** For the Meeting of January 30, 2025

Title/Subject

N 1st IGA Amendment

Summary and Background

This item will authorize amending the IGA with ODOT relating to the city's 2017 legislative earmark to rebuild North 1st Place. The original IGA placed a completion date of July 25, 2025. Due to some challenges associated with Right of Way acquisition with the Railroad, the sidewalk portion on the east side of the roadway has been phased to a future date, with construction anticipated to take place in calendar year 2026. This amendment moves the completion date to December 31, 2026.

Tie-In to Council Goals

Goal #3: City Facilities: Public facilities that meet the community needs of today and the future

Fiscal Information

This action has no fiscal impact, as it just extends the term of the original IGA.

Alternatives and Recommendation

Alternatives

- 1. Approve amendment
- 2. Reject amendment

Recommended Action/Motion

Motion to approve

Submitted By:

Mark Morgan