


COLORADO JUDICIAL DEPARTMENT UNDERFUNDED COURTHOUSE FACILITY COMMISSION	FISCAL YEAR 2023	
GRANT EXTENSION REQUEST	HUERFANO COUNTY	

GRANT RECIPIENT		AWARD NUMBER	
HUERFANO COUNTY		2023 JRNAA UNDR 02	
AWARD START DATE:	January 1, 2023	AMOUNT REQUESTED:	\$16,265
CURRENT AWARD END DATE:	December 31, 2023	AMOUNT AWARDED:	\$16,265
GRANT TYPE:	Matching	TOTAL PROJECT COST FROM APPLICATION:	\$32,531
REQUESTED AWARD END DATE:	June 30, 2024		

REASON FOR EXTENSION REQUEST

Please provide information regarding the need to extend the original term of the grant award.
 Huerfano County has been working with Converjint to fix a number of security systems in the Huerfano County Judicial Center. While work has proceeded, we have not been billed for the work that has been completed and a couple of major items are still being worked on. The County has prioritized the security repairs and has not completed the sound panel installation.

PROJECT FINANCIAL STATUS

TOTAL PROJECT COST TO DATE	\$ 0
TOTAL GRANT AWARD FUNDING REQUESTED TO DATE	\$ 0

ACKNOWLEDGEMENT AND SIGNATURES

The grant recipient understands and agrees that if this Grant Extension is approved by the Judicial Department, the original contract Conditions of Grant Award and Grant Rules will apply for the duration of the extension period.

COUNTY AUTHORIZED OFFICAL NAME & TITLE JOHN GALUSHA CHAIR, BOARD OF COUNTY COMMISSIONERS Huerfano County	JUDICIAL DEPARTMENT NAME & TITLE
---	----------------------------------

COUNTY AUTHORIZED OFFICAL SIGNATURE	JUDICIAL SIGNATURE
-------------------------------------	--------------------

DATE:	DATE:
-------	-------

Denied: <input type="checkbox"/>	Approved: <input type="checkbox"/>
----------------------------------	------------------------------------