

Change Order Request

McKinstry Essention, LLC
 5005 3rd Ave S
 Seattle, WA 98134
 Phone: 206-762-3311

Owner: Huerfano County Co
 928 Russell St
 Walsenburg, CO 81089

Project: 205435-004 / Huerfano County EPC Construction
 401 Main St
 WALSENBURG, CO 81089

PCOType: PCO

Change Order Request # : 7 **Courthouse Trane Tracer SC+ Controller**

Item :	1	Courthouse Trane Tracer SC+ Controller
---------------	----------	---

Cost Type	Estimated	Markup	Amount
3 Subcontract	24,315.00	%0.00	24,315.00
Subtotal Item			24,315.00
Construction Management		0.00%	0.00
Project Engineering		0.00%	0.00
General Conditions		0.00%	0.00
Construction Completion		0.00%	0.00
Other Construction Costs		0.00%	0.00
Profit		0.00%	0.00
Contingency		0.00%	0.00
	Requested Total For Item	1	24,315.00
	Total For Change Order		24,315.00

Approved By: Huerfano County Co

Submitted By: McKinstry Essention, LLC

Signed: _____

Signed: _____

Date: _____

Date: _____