



Project Change Order Request

Project Title: Huerfano County Cooperative Planning Projects - Hazard Mitigation Plan
Client: Huerfano County, Colorado
Project Number/PO: 22161001
Project Manager: Gabby Voeller

	Contract Total
Current Contract Amount	\$50,005.00
Proposed Amendment	\$20,000.00
Proposed Contract Amount	\$70,005.00

Identify Change:

This Change Order includes additional fees associated with the following:

Project expenses contributing to contingency request

- Conducting climate change research and applying it to current and future hazard conditions in Huerfano.
- Developing comprehensive hazard profiles and capacity assessments for the special districts.
- Conducting a more thorough assessment of vulnerable communities and evaluating potential hazard impacts.
- Conducting a detailed analysis of debris flow risk.
- Expanding the existing hazard profiles to include a more detailed analysis of exposure and losses.
- Creating data collection worksheets that reflect the conditions in each of the participating jurisdictions.
- Adding two additional hazards to the planning effort at stakeholder request; cyber threats and pandemics, which were not profiled in the 2018 plan.

This Project Change Order Request is in accordance with the contract.

Impact To:

Budget: \$20,000, raising the Hazard Mitigation Plan portion to \$70,005 out of a total 3 project budget of \$312,005.

Schedule: No change to schedule or reflect schedule change

Other:

Authorization to Proceed With Change:

Gabby Voeller, Senior Community Planner

Date: 5/24/23

John Galusha, County Commissioner

Date: