

RESOLUTION BY THE CITY OF HENDERSONVILLE OF AUTHORIZATION FOR THE CITY MANAGER OR AUTHORIZED REPRESENTATIVE TO APPROVE CHANGE ORDER NUMBER 3 FOR THE CONSTRUCTION OF THE BEARCAT BLVD AND CHURCH STREET SEWER REPLACEMENT PROJECT

WHEREAS, the project generally consists of approximately 1,200 liner feet of sewer main replacement along Church Street and new sewer on Bearcat Blvd, which will allow for abandonment of an existing sewer main under the Hendersonville High School football field and track; and

WHEREAS, T.P Howard was awarded this contract on July 16, 2023, for \$575,000.00. During construction, poor soil conditions were encountered, resulting in larger than expected excavation areas. Also, additional active sewer services were discovered on Bearcat Blvd.

WHEREAS, the amount of change order no. 3 is \$72,375.00. The total construction price including this change order is \$661,375.00. This is the final adjusting change order and upon execution there will be no further expected construction costs to complete the project.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Hendersonville, North Carolina that:

1. The City Manager or authorized representative is authorized to approve change order number three for the construction of the Bearcat Blvd and Church Street Sewer Replacement Project.

Adopted by the City Council of the City of Hendersonville, North Carolina on this ____ day of _____, 20__.

Attest:

Barbara G. Volk, Mayor, City of Hendersonville

Jill Murray, City Clerk

Approved as to form: _____ Angela S. Beeker, City Attorney