



## CITY OF HENDERSONVILLE AGENDA ITEM SUMMARY

---

**SUBMITTER:** John Connet, City Manager      **MEETING DATE:** 7/24/2024  
**AGENDA SECTION:** NEW BUSINESS      **DEPARTMENT:** Administration  
**TITLE OF ITEM:** Approval of Final Change Order for the Northside Water System Improvement Project – *John Connet, City Manager*

### **SUGGESTED MOTION(S):**

I move that the City Council approve the final change order for the Northside Water System Improvement Project

---

### **SUMMARY:**

City staff has been working with MB Kahn Construction to resolve a payment dispute associated with the Northside Water System Improvement Project. The dispute has been resolved and staff submits the following change order for approval by City Council. As part of the dispute resolution, staff agreed to request approval of the change order at the July 24<sup>th</sup> meeting.

**BUDGET IMPACT:** Contract amount decreased by \$152,939.08

**Is this expenditure approved in the current fiscal year budget?** TBD

**If no, describe how it will be funded.** TBD

### **ATTACHMENTS:**

Change Order