



CITY OF HENDERSONVILLE AGENDA ITEM SUMMARY

SUBMITTER: Brent Detwiler **MEETING DATE:** November 3, 2022
AGENDA SECTION: CONSENT **DEPARTMENT:** Engineering
TITLE OF ITEM: French Broad River Intake Project Engineering Amendment 7 – *Brent Detwiler, City Engineer*

SUGGESTED MOTION(S):

I move that City Council resolve to approve the Amendment 7 to the Black & Veatch engineering agreement for the French Broad River Intake Project and to authorize the City Manager to execute the Amendment for said work; as presented and recommended by staff.

SUMMARY:

The City received Bids on January 14, 2021 for the French Broad River Intake Project and decided to reject all bids and conduct a Value Engineering exercise in an attempt to reduce cost. The project was rebid on October 14, 2021 and the low bid was accepted. As part of the Value Engineering process the construction schedule for the project was extended from 20 months to 26 months. This will result in additional effort for project management and administration, monthly progress meetings, site visits, RPR observation time and Specialty Inspections for the additional 6 months of construction time.

BUDGET IMPACT: \$ 255,733.00

Is this expenditure approved in the current fiscal year budget? Yes, this has been included in the loan funding for the project.

If no, describe how it will be funded.

ATTACHMENTS:

Etowah Water Engineering Amendment 7 – Black & Veatch